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1000  Earned Value Management System Guidelines Compliance  
 

This chapter of the Project Control System Manual identifies the chapters and 
sections that address the 32 Earned Value Management System guidelines 
established in the ANSI/EIA Standard-748-A-1998. 

 
 
1001  Organization 
 

A.  Define the authorized work elements for the program.  A work breakdown 
structure, tailored for effective internal management control, is commonly 
used in this process. 

• 202  Work Breakdown Structure 
  

B.  Identify the program organizational structure, including the major 
subcontractors responsible for accomplishing the authorized work, and define 
the organizational elements in which work will be planned and controlled. 

• 203  Project Organization 
 

C.  Provide for the integration of the company’s planning, scheduling, budgeting, 
work authorization and cost accumulation processes with each other, and as 
appropriate, the program work breakdown structure and the program 
organizational structure. 

• 300  Scheduling and Budgeting 

• 400  Work Authorization 

• 500  Accounting 

• 204  WBS and Project Organization Integration 

• 205  Responsibility Assignment Tree 
 

D.  Identify the company organization or function responsible for controlling 
overhead (indirect costs). 

• 501.9  Indirect Costs 
 

E.  Provide for integration of the program work breakdown structure and the 
program organizational structure in a manner that permits cost and schedule 
performance measurement by elements of either or both structures as needed. 

• 204  WBS and Project Organization Integration 

• 701  Variance Analysis 
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1002  Planning, Scheduling and Budgeting 
 

A.  Schedule the authorized work in a manner which describes the sequence of 
work and identifies significant task interdependencies required to meet the 
requirements of the program. 

• 301  Schedule Planning 

• PCS-01  Schedule Planning Procedure 
 

B.  Identify physical products, milestones, technical performance goals, or other 
indicators that will be used to measure progress. 

• 301.2  Schedule Development 
 

C.  Establish and maintain a time-phased budget baseline, at the control account 
level, against which program performance can be measured.  Budget for far-
term efforts may be held in higher level accounts until an appropriate time for 
allocation at the control account level.  Initial budgets established for 
performance measurement will be based on either internal management goals 
or the external customer negotiated target cost, including estimates for 
authorized but undefinitized work.  On government contracts, if an over-target 
baseline is used for performance measurement reporting purposes, prior 
notification must be provided to the customer. 

• 303  Integrated Project Baseline 

• 303.1  Performance Measurement Baseline 
 

D.  Establish budgets for authorized work with identification of significant cost 
elements (labor, material, etc.) as needed for internal management and for 
control of subcontractors. 

• 302  Cost Planning 

• PCS-02  Cost Planning Procedure 
 

E.  To the extent it is practical to identify the authorized work in discrete work 
packages, establish budgets for this work in terms of dollars, hours, or other 
measurable units.  Where the entire control account is not subdivided into 
work packages, identify the far term effort in larger planning packages for 
budget and scheduling purposes. 

 
• 302.4  Cost Estimate Development 

 
F.  Provide that the sum of all work package budgets plus planning package 

budgets within a control account equals the control account budget. 
 

• 302.4  Cost Estimate Development 
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G.  Identify and control level of effort activity by time-phased budgets established 
for this purpose.  Only that effort which is unmeasurable or for which 
measurement is impractical may be classified as level of effort. 

• 601.2  Earned Value 
 

H.  Establish overhead budgets for each significant organizational component of 
the company for expenses which will become indirect costs.  Reflect in the 
program budgets, at the appropriate level, the amounts in overhead pools that 
are planned to be allocated to the program as indirect costs. 

• 501.9  Indirect Costs 
 

I.  Identify management reserves and undistributed budget. 

• 302.3  Funding Guidance 

• 302.4  Cost Estimate Development 

• 303.1  Performance Measurement Baseline 
 

J.  Provide that the program target cost goal is reconciled with the sum of all 
internal program budgets and management reserves. 

• 302.4  Cost Estimate Development 

• 303.1  Performance Measurement Baseline 
 
 
1003  Accounting Considerations 
 

A.  Record direct costs in a manner consistent with the budgets in a formal system 
controlled by the general books of account. 

• 501 Cost Collection and Control 
 

B.  When a work breakdown structure is used, summarize direct costs from 
control accounts into the work breakdown structure without allocation of a 
single control account to two or more work breakdown structure elements.  

• 501.6  Cost Reporting 
 

C.  Summarize direct costs from the control accounts into the contractor’s 
organizational elements without allocation of a single control account to two 
or more organizational elements. 

• 501.6  Cost Reporting 
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D.  Record all indirect costs which will be allocated to the contract. 

• 501.9  Indirect Costs 
 

E.  Identify unit costs, equivalent unit costs, or lot costs when needed. 

• 501.2  Accounts Payable via Purchase Order (PO) Voucher 

• 501.6  Cost Reporting 
 

F.  For EVMS, the material accounting system will provide for: 

⎯ accurate cost accumulation and assignment of costs to control accounts in 
a manner consistent with the budgets using recognized, acceptable, costing 
techniques; 

⎯ cost performance measurement at the point in time most suitable for the 
category of material involved, but no earlier than the time of progress 
payments or actual receipt of material; and  

⎯ full accountability of all material purchased for the program including the 
residual inventory. 

• 502  Material Accounting System 
 
 
1004  Analysis and Management Reports 
 

A.  At least on a monthly basis, generate the following information at the control 
account and other levels as necessary for management control using actual 
cost data from, or reconcilable with, the accounting system. 

⎯ Comparison of the amount of planned budget and the amount of budget 
earned for work accomplished.   This comparison provides the schedule 
variance. 

⎯ Comparison of the amount of the budget earned and the actual (applied 
where appropriate) direct costs for the same work.  This comparison 
provides the cost variance. 

• 702.2  Schedule and Cost Management Systems Reports 

• PCS-03  Performance Reporting Procedure 
 

B.  Identify, at least monthly, the significant differences between both planned 
and actual schedule performance and planned and actual cost performance, 
and provide the reasons for the variances in the detail needed by program 
management. 

• 702.2  Schedule and Cost Management Systems Reports 

• PCS-03  Performance Reporting Procedure 
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C. Identify budgeted and applied (or actual) indirect costs at the level and 
frequency needed by management for effective control, along with the reasons 
for any significant variances. 

• 702.1  Financial Management System Reports 
 

D.  Summarize the data elements and associated variances through the program 
organization and/or work breakdown structure to support management needs 
and any customer reporting specified in the contract. 

• 702.2  Schedule and Cost Management Systems Reports 

• PCS-03  Performance Reporting Procedure 
 

E.  Implement managerial actions taken as the result of earned value information. 

• 700  Analysis and Reporting 

• 703  Meetings and Reviews 
 

F.  Develop revised estimates of cost at completion based on performance to date, 
commitment values for material, and estimates of future conditions.  Compare 
this information with the performance measurement baseline to identify 
variances at completion important to company management and any 
applicable customer reporting requirements including statements of funding 
requirements. 

• 701.2  Estimate at Completion 

• 702  Project Reports 
 
 
1005  Revisions and Data Management 
 

A.  Incorporate authorized changes in a timely manner, recording the effects of 
such changes in budgets and schedules.  In the directed effort prior to 
negotiation of a change, base such revisions on the amount estimated and 
budgeted to the program organizations. 

• 801  Change Control Process 

• PCS-04  Change Control Procedure 
 

B.  Reconcile current budgets to prior budgets in terms of changes to the 
authorized work and internal replanning in the detail needed by management 
for effective control. 

• 801  Change Control Process 
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C.  Control retroactive changes to records pertaining to work performed that 
would change previously reported amounts for actual costs, earned value, or 
budgets.  Adjustments should be made only for correction of errors, routine 
accounting adjustments, effects of customer or management directed changes, 
or to improve the baseline integrity and accuracy of performance 
measurement data. 

• 801  Change Control Process  
 

D.  Prevent revisions to the program budget except for authorized changes. 

• 801  Change Control Process  
 

E.  Document changes to the performance measurement baseline. 

• 801.3  Documentation Phase 
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